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General terms and conditions of performance of 
construction work for VW Poznań Sp. z o.o.  (as 
at 25.05.2018)  
 

1. Definitions  
Any time the terms specified below are used in 
there General terms and conditions of performance 
of construction work for Volkswagen Poznań Sp. z 
o.o., they shall be understood as:  

1.1 Terms and conditions 
These General terms and conditions of performance 
of construction work for VWP.  

1.2 Construction work  
Construction work shall mean construction as well 
as work of reconstruction, expansion, erection, 
repair or demolition of a building or structure within 
the meaning of the Act of 7 July 1994 - Building 
Law, along with all related work, including such as 
should be expected of a Contractor acting with due 
diligence and subject to the best interests of the 
principal.   

1.3 Contract for Construction Work  
Contract for construction work shall be understood 
as the contract referred to in article 647 of the Civil 
Code.  Orders shall also be deemed as contracts. 

1.4 Design  
Design shall mean design documentation along with 
all other documents and information concerning the 
performance of Construction Work.  

1.5 Contractor  
Contractor shall mean an entity, also within the 
meaning of art. 431 of the Civil Code, who makes an 
offer to conclude a contract or to whom VWP sends 
a request for proposals or an order to purchase 
goods.   

1.6 Construction Site  
Construction Site shall mean the place where Con-
struction Work is performed by a Contractor or sub-
contractors retained by it.  

1.7 Defects or failures  
Defects or failures shall mean any discrepancy in 
the completed Construction Work as referred to the 
Design, list of services, technical conditions of per-
formance of Construction Work and other docu-
ments attached to the Construction Work contract, 
recommendations by VWP, investor’s or design 
supervision, administrative bodies or applicable 
regulations, building art and due diligence.  

1.8 Buildings and structures  
Buildings and structures mean Buildings and struc-
tures within the meaning of the Act of 7 July 1994 – 
Building Law.  

1.9 Written form  
Written form shall mean written form within the 
meaning of art. 78 of the Civil Code under the 
Terms and Conditions specify otherwise.  
An equivalent to written form shall be also a state-
ment made by VWP or the Contractor by fax or e-
mail. 

1.10 Request for proposals  
A request for proposal is an invitation sent to a Con-
tractor by VWP to place offers within an offer con-
test organised by VWP. 

2. Scope of applicability of Terms and Con-
ditions 

2.1  
These Terms and conditions apply to all Construc-
tion Work contracts, including all actions related to 
or preceding the conclusion of such contracts. 
These Terms and conditions further apply to prepa-
ration and submission of offers by the Contractor in 
response to requests for proposals. 

2.2  
Unless agreed otherwise, the Terms and conditions 
shall apply in their most current version. A current 
version of the Terms and conditions shall be provid-
ed to the Contractor before conclusion of a contract. 
The current version of Terms and conditions shall at 
any time be available in electronic version at: 
 
www.volkswagen-poznan.pl 

2.3  
Unless VWP and the Contractor agree otherwise in 
writing, the use of any Contractor’s contract tem-
plates is excluded. No Contractor’s contract tem-
plates will be used even if VWP did not directly 
object to their exclusion. Acceptance by VWP of 
Construction Work without clear reservations or 
making by VWP payment for completed Construc-
tion Work without objection shall by no means be 
deemed as acceptance of any Contractor’s contract 
templates.  VWP employees are not empowered to 
include any Contractor’s contract template, even in 
part, in the Construction Work contract or to accept 
applicability thereof unless otherwise provided in 
their power of attorney. 

2.4  
In case of conflict between the provisions of the 
contract concluded by VWP with the Contractor and 
the wording of these Terms and conditions, the 
contractual provisions shall prevail. 

2.5  
In case of conflict between the provisions of enclo-
sures to the contract, enclosures with a higher num-
ber shall prevail in the order detailed in item 2.6 of 
the Terms and conditions. If the enclosures to the 
contract are not numbered or are at the same se-
quential level as specified in item 2.6 of the Terms 
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and conditions, then those enclosures will prevail 
which are more recent. 

2.6  
For the purposes of interpretation of contracts be-
tween VWP and the Contractor, the following se-
quence of documents constituting the contract shall 
apply:  
• contract / order placed by VWP, 
• minutes from negotiations between VWP and 

the Contractor; priority hall be given to the 
minutes most recent to the date of contract 
conclusion, 

• these Terms and conditions,  
• request for proposals by VWP,  
• technical conditions and quality standards 

relating to Construction Work.  

3. Applicable law  
Polish law, unless agreed otherwise, shall apply to 
all contracts subject to these Terms and conditions.  

4. Request for proposals and offers  

4.1  
All requests for proposals made by VWP shall be 
deemed valid only when made in writing.  

4.2  
If along with a request for proposals, VWP sends an 
offer form used by VWP, the Contractor shall be 
obliged to submit an offer on the form.  

4.3  
Offers shall be made either in Polish or in German.  
The offer shall be complete and contain all infor-
mation that is required to asses if the method and 
conditions to perform Construction Work offered by 
the Contractor comply with the requirements speci-
fied in the request for proposal. With respect to 
offers submitted on the offer forms used by VWP, 
the Contractor shall provide all information required 
by VWP in the offer. Along with its offer, the Con-
tractor shall submit a written statement that it has 
read and accepts these Terms and conditions. 

4.4  
If in its request for proposals, VWP has strictly spec-
ified the requirement to be satisfied buildings and 
structures, the Contractor shall be obliged to identify 
any discrepancies between the requirements speci-
fied in the request for proposals by VWP and the 
submitted offer and reasons for deviation from the 
requirements or conditions specified by VWP. A list 
of such deviations shall be attached to the offer 
submitted by the Contractor.   

4.5  
Responses to requests for proposals as well as 
offers and attachments to those responses or offers 
shall be submitted by the Contractor to VWP free of 
charge. VWP may at any time request submission 
by the Contractor or additional information or docu-

ments related to the offered Construction Work free 
of charge.  

4.6  
The offer shall clearly specify the currency and the 
price. All prices shall be net of VAT as provided in 
the applicable law unless explicitly specified other-
wise. Unless specified otherwise, the prices speci-
fied in the offer shall also include costs of loading, 
transport, dispatch, packaging, insurance, unload-
ing, erection and the required tests to accept mate-
rials and Construction Work as well as travel costs 
and lodging of persons who provide the Services 
until final inspection of Construction Work at the 
premises of VWP or the VWP plant designated in 
the request for proposals as well as costs of docu-
mentation and training.  
 
Unless agreed otherwise, all prices in the offer shall 
be lump-sum prices covering all work, materials and 
actions required to complete the subject of the con-
tract in accordance therewith even if any specific 
work, materials or actions are not explicitly listed. 

4.7  
Offers shall be submitted to the address designated 
in the request for proposals, quoting the reference 
number of the request for proposals and offer num-
ber. 

4.8  
Requests for proposals made by VWP expire when 
the Contractor fails to submit an offer within two 
weeks from receipt of the request for proposals 
unless the request for proposals specifies another 
deadline. If VWP fails to provide the Contractor with 
an order within that time, the offer shall be deemed 
as not accepted.   

5. Contractor’s detailed duties relating to 
offer preparation  

5.1  
As soon as received from VWP, the Contractor shall 
be obliged to inspect the completeness and cohe-
sion of documents received from VWP in connection 
with the submitted request for proposals. Any miss-
ing documents and information shall be reported by 
the Contractor in writing to the unit of VWP from 
which the request for proposals was received latest 
within 3 working days from receipt thereof. 

5.2  
The Contractor shall prepare the offer on the basis 
of applicable law and the offer shall cover all deliver-
ies and services required for correct performance of 
Construction Work, in compliance with best practic-
es and best available technology and providing the 
highest quality and security standards and so that 
VWP achieves the intended economic effect.  

5.3  
The Contractor who acquires materials, raw materi-
als, equipment, etc. from third parties as required to 
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perform Construction Work shall be obliged to in-
form VWP of those third parties in order to ensure 
appropriate quality.  Such third persons shall be 
identified in the Contractor’s offer. For valid reasons, 
VWP may refuse its consent to purchases by the 
Contractor of materials, raw materials or equipment 
required to perform Construction Work from third 
parties identified by the Contractor. In this situation, 
VWP may identify other third persons from whom 
the Contractor will acquire materials, raw materials, 
equipment, etc., required to perform Construction 
Work.  

5.4  
Unless agreed otherwise, VWP allows submission 
of variant or alternative offers, deviating from the 
conditions specified in the request for proposals. 
However, if a variant or alternative offer is submit-
ted, this should clearly be noted. 

5.4.1  
Variant or alternative offers submitted by the Con-
tractor shall be clearly and univocally marked as 
deviating from the conditions specified in the re-
quest for proposals.  Submitting a variant or alterna-
tive offer, the Contractor shall retain the structure 
and layout (including numbering of each item) as 
expected of an offer in the request for proposals.  If 
due to the content of such variant or alternative 
offer, preservation of the structure or layout ex-
pected in the request for proposals is not possible, 
the Contractor shall clearly mark all such deviations 
in the submitted offer.   

5.4.2  
Subject to the above provisions, variant or alterna-
tive offers have to provide in particular the following 
information:  
• descriptions, detailed and structural drawings 

that will provide for explicit, clear and verifiable 
identification of all details of such variant or al-
ternative offer,  

• measurement calculations of structural parts or 
other major parameters of buildings and struc-
tures ensuring their verification,  

• accurate and explicit descriptions of modified 
items with unit prices and total price – the spec-
ification of the prices will be used solely to 
evaluate the offer.  

5.4.3  
Submission by the Contractor of a variant or alterna-
tive offer shall be deemed as an assurance by the 
Contractor that the variant and alternative offer 
submitted by it is completely equivalent in terms of 
legal, technical and time aspects to an offer submit-
ted in compliance with the content of the request for 
proposals.  

5.4.4  
If in development of a variant or alternative offer the 
Contractor accepted documentation developed by 
VWP as a basis of the variant or alternative offer, 
the Contractor shall make appropriate modifications 
to the documentation at its own expense as well as 

make or have made at its own expense of all re-
quired tests and verifications in order to ensure the 
correctness of the documentation modified by the 
Contractor.  The above modifications may not 
breach any copyright or industrial property rights 
held by VWP with reference to the documentation 
provided to the Contractor by VWP.  

5.4.5  
In case of any modifications to the VWP documen-
tation provided to the Contractor, the Contractor 
shall be obliged ensure that representatives of VWP 
and representatives of entities, if any, that devel-
oped the VWP documentation, can participate in all 
work related to modifying the documentation. The 
Contractor shall be responsible for all costs related 
to such participation of the persons referred to 
above in work related to modifying the documenta-
tion. 

5.5  
If the materials that are to be used in the construc-
tion of buildings or structures or the equipment to be 
installed at the buildings or structures, specified in 
the description of Construction Work were not addi-
tionally marked as “or equivalent”, then the Contrac-
tor shall be obliged to apply the materials or equip-
ment specified in the description of Construction 
Work.  If the materials that are to be used in the 
construction of buildings or structures or the equip-
ment to be installed at the buildings or structures, 
specified in the description of Construction Work 
were additionally marked as “or equivalent”, then 
the Contractor may apply equivalent materials or 
equipment solely subject to prior consent by VWP.  
The Contractor who intends to use equivalent mate-
rials or equipment shall provide VWP with all infor-
mation and documents concerning such materials 
and documents so that they can be tested.  Testing 
of equivalent materials and equipment by VWP shall 
be made at the expense of the Contractor and shall 
be without prejudice or shall not exclude the re-
sponsibility of the Contractor for performance of 
Construction Work in a correct timely and correct 
manner subject to the required quality.  
  

5.6  
Along with its offer, the Contractor shall provide 
VWP with a list of subcontractors that it intends to 
retain a portion of the services covered by the Con-
struction Work contract.  The list shall in particular 
describe the work to be performed by Contractor’s 
subcontractors in connection with the performance 
of the Construction Work contract.   

5.7  
The Procurement Department of VWP is required to 
provide its written consent for the Contractor to 
retain the designated subcontractors.  Failure to 
provide consent by VWP to retain subcontractors 
identified by the Contractor shall be deemed as no 
consent by VWP to retain subcontractors.   
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5.8  
VWP may request the Contractor to designate other 
subcontractors.  The Contractor shall designate 
other subcontractors within 7 days from request of 
VWP.  

5.9  
If the request for proposals specifies maintenance 
contracts for the equipment installed by the Contrac-
tor as part of performance of the Construction Work 
contract, the Contractor shall attach to its offer 
drafts of appropriate maintenance contracts both for 
its own maintenance services and for maintenance 
services to be performed by its subcontractors.  
Conclusion of any maintenance contract requires a 
separate order by VWP.  

5.10  
Unless the request for proposals specifies other-
wise, the Contractor shall attach to its offer a per-
formance schedule of Construction Work developed 
on the basis of the Design.  
 

6. Actions preceding submission of offer   

6.1  
Before submitting its offer, the Contractor shall be 
obliged to:  

6.1.1   
subject to agreement with the representative of the 
Professional Department of VWP designated in the 
request for proposals – of a date, inspect the Con-
struction Site, its documentation and surrounding, 
make a visual inspection of the Construction Site 
and its surrounding, in particular with respect to:   
• site topography and nature, including sub-

surface conditions and geological conditions, 
• hydrological and climatic conditions,  
• volume and nature of temporary work and con-

struction and installation work as well as mate-
rials and equipment required to perform Con-
struction Work,  

• measures required to gain access to and de-
velop the Construction Site,  

• possibility to arrange site facilities,  
• possibilities of power and water supply, 
• condition of access roads,  
• possibility to organise site facilities for tempo-

rary equipment, including sanitary facilities, 

6.1.2  
determine if the scope and nature of Construction 
Work, means of communication, infrastructure of the 
surrounding and conditions at the Construction Site 
provide for performance of Construction Work,  

6.1.3  
determine if the Design and its assumptions are 
complete and compliant with the law, in particular 
with regulations concerning safety and environment 
protection and Polish Standards,  

6.1.4  
determine if the performance of Construction Work 
does not require any additional licenses, permits or 
consents and if such permits or consents are re-
quired, the Contractor shall obtain such licenses, 
permits and consents on its own and at its own 
expense.  
 
6.2 
The Contractor shall be liable for all effects of failing 
to perform the actions listed in item 6.1 with due 
diligence subject to its experience and professional 
nature of its activity.  In particular the Contractor’s 
offer shall be deemed to provide for all circumstanc-
es resulting from correct performance by the Con-
tractor of all actions specified in item 6.1 of these 
Terms and conditions.   

7. Contract conclusion  

7.1  
Contracts for Construction Work shall be made in 
writing.   

7.2  
Contracts for Construction Work are deemed con-
cluded when delivered by VWP.  Such delivery may 
also be made by fax or e-mail. 
writing.   

7.3  
Orders under EUR 10 000 may be submitted by e-
mail without signature by the Procurement Depart-
ment of VWP. 
 

8. Scope of contract / amendments  

8.1  
Contracts for Construction Work covers perfor-
mance by the Contractor of all Construction Work in 
a manner ensuring correct and faultless operation of 
buildings and structures and performance by the 
Contractor of all other work related to preparation to 
operation and use of buildings and structures.  Con-
struction Work shall cover all work required for ap-
propriate, correct and faultless operation of build-
ings and structures even if not specified explicitly in 
the request for proposals or order.   

8.2  
If during the performance of Construction Work it 
turns out that the scope of work to be performed will 
have to be modified or that it is necessary to incur 
additional costs that were not provided for in the 
contract and not covered by the agreed remunera-
tion, the Contractor shall be obliged to notify the 
Procurement Department of VWP thereof forthwith 
and submit a corresponding offer of an annex to the 
contract for Construction Work.  The Contractor 
shall have the above right only when:  
• even when exercising due diligence the Con-

tractor could not have foreseen at the time 
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when the offer was submitted the needs to in-
cur such additional costs, or  

• the costs result from a decision of a competent 
state authority.  

8.3  
All modifications to contractual terms and conditions 
shall be made in a written annex.  

8.4  
The offer of an annex to the order shall be subject to 
the relevant provisions concerning the offer.   

8.5  
All additional work covered in the offer of an annex 
to the Construction Work contract may be per-
formed only when the annex has been signed.  The 
above does not apply to work that is required to be 
performed in order to protect human life or health or 
to prevent material damage to the property of VWP 
or third parties. 

8.6  
Should a dispute arise between VWP and the Con-
tractor if performance of such additional work is 
necessary for correct performance of the Construc-
tion Work contract or if such work as is to be per-
formed on instructions of VWP falls within the scope 
of the Construction Work contract or if the parties 
fail to reach the remuneration, the Contractor shall 
be obliged to perform such work subject to its right 
to pursue its claims in accordance with the applica-
ble law. Agreement of the parties on the amount of 
additional remuneration shall be concluded at a later 
date and VWP shall take all reasonable efforts to 
verify the grounds of the remuneration demanded 
by the Contractor.  

8.7  
VWP shall be entitled to modify the scope, method 
and timeframes to perform the Construction Work 
contract and to instruct the Contractor accordingly. 
When making such modifications, VWP shall take 
into account technical and personnel resources of 
the Contractor.  The lack of possibility to perform 
instructions of VWP to the extent specified in this 
item shall be notified by the Contractor to the Pro-
curement Department of VWP forthwith in writing 
specifying reasons for such lack of possibility to 
perform instructions of VWP.  Item 32 of these 
Terms and conditions shall apply accordingly.  

9. Invoices; payment terms  

9.1  
Invoices for completed Construction Work shall be 
issued by the Contractor and sent to the address 
designated in the order of VWP. The invoice shall 
specify the tax identification number (NIP), Contrac-
tor’s identification number assigned by VWP, order 
number and date, additional information agreed by 
VWP and the Contractor as well as the contractual 
remuneration for the performance of Construction 
Work with a separate amount of VAT.   

9.2  
The Contractor shall attach all documents required 
for settlement to the invoice.  

9.3  
Unless agreed otherwise, payments for completed 
Construction Work shall be made in accordance 
with the approved payment schedule.  After comple-
tion of each milestone specified in the payment 
schedule, the Contractor shall issue a partial in-
voice.  Payment for a partial invoice shall be made 
subject to confirmation by the Professional Depart-
ment of completion of the relevant work.  
If a downpayment has been agreed, the downpay-
ment shall be made subject to delivery of a time 
unlimited, irrevocable, unconditional bank guaran-
tee, payable on first demand, for the amount of the 
agreed downpayment.  The guarantee shall be 
returned when final settlement has been made for 
the Construction Work contract.  The wording of 
guarantee and a list of entities that may issue a 
bank guarantee acceptable to VWP is available 
from the Procurement Department of VWP. 

9.4  
Final invoice may be issued subject to final ac-
ceptance of work performed by the Contractor in 
compliance with item 26 of these Terms and condi-
tions.  

9.5  
Subject to the provisions of items 9.2 - 9.4 of these 
Terms and conditions, partial invoices and the final 
invoice may be issued by the Contractor only after 
submission to VWP of a written confirmation that the 
Contractor has paid all its obligations to subcontrac-
tors and further subcontractors, retained by the 
Contractor to perform Construction Work.  

9.6  
Unless agreed otherwise, the payment term will be 
30 days from the date of the invoice. If an invoice 
has been issued incorrectly, upon a request of 
VWP, the Contractor shall issue a corresponding 
corrective VAT invoice or a correcting note.  

9.7  
Payment for a partial invoice or the final invoice 
shall be without prejudice to any remedies to which 
VWP is entitled, including also in relation to statuto-
ry warranty for defects in completed Construction 
Work.  

9.8  
In case of incorrect performance of the Construction 
Work contract by the Contractor, VWP shall be 
entitled to suspend payment or a part thereof until 
the contract has been performed correctly.   

9.9  
The contractual price (remuneration) shall be paid 
by bank transfer.   
The name of the bank and account number shall be 
provided by the Contractor under separate cover 
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before deliveries are commenced. Any change of 
the bank or account number shall be notified by the 
Contractor forthwith, latest within 3 working days. 
Letters concerning changes to the bank account of 
the bank shall be signed by persons authorised to 
represent the Contractor and shall provide infor-
mation on the authorised contact person. The infor-
mation referred to in the preceding sentences shall 
be provided by the Contractor in writing.  
Failure by the Contractor to provide the above in-
formation shall relieve VWP from any liability for the 
correctness of bank transfers.  
 

9.10  
If VWP finds out that the Contractor fails to perform 
its obligations to its subcontractors, the Contractor 
authorises VWP herewith to pay the overdue remu-
neration due to the subcontractors from the Con-
tractor in accordance with art. 6471 of the Civil Code 
and subject to conditions specified in these Terms 
and conditions, the Construction Work contract and 
the contracts between the Contractors and its sub-
contractors.  The provisions of this item apply ac-
cordingly to payment of remuneration due to further 
subcontractors from a subcontractor.  

9.11  
All payments made by VWP directly to subcontrac-
tors and further subcontractors as part of joint re-
sponsibility for payment of remuneration, as speci-
fied in § 6471 of the Civil Code, shall be deducted 
from the remuneration due to the Contractor in the 
full amount of such payment.  The Contractor here-
with authorises irrevocably VWP to make such con-
tractual deductions on its behalf.  

10. Compliance with the law  
When performing the goods purchase contract, the 
Contractor shall be obliged to comply with the law 
and decrees of competent authorities. The obliga-
tion applies primarily to such designing, fabrication 
of Construction Work, including site marking and 
fencing that they meet all safety requirements, quali-
ty standards and do not breach the regulations 
concerning OH&S, environment protection or third 
party rights. The Contractor shall be fully liable for 
all penalties or personal and property damage re-
sulting from breach of such regulations and stand-
ards. 

11. Designer and investor’s supervision.   

11.1   
VWP shall designate persons to perform designer 
and investor’s supervision on its behalf.  Among the 
persons designated by VWP to perform supervision 
there will be one resident engineer within the mean-
ing of art. 25 of the Act – Building Law.  The scope 
of authority of resident engineers is specified in the 
Act – Building Law.  

12. Delivery of the Construction Site  

12.1  
The investor shall deliver the Construction Site to 
the Contractor within the agreed timeframe. The 
delivery of the Construction Site shall be confirmed 
in a take-over protocol of the Construction Site. The 
protocol shall specify the date and time of delivery 
of the Construction Site, its condition at delivery and 
other additional information agreed by the parties.  

12.2  
The take-over protocol of the Construction Site shall 
be signed by authorised representatives of VWP 
and the Contractor.  

13. Duty to cooperate  

13.1  
The Contractor shall be obliged to inform VWP 
forthwith of all material matters concerning the per-
formance of the Construction work contract and to 
ensure the participation of its duly authorised repre-
sentative in all negotiations concerning the perfor-
mance of the Construction Work contract. 

13.2  
In connection with the performance of the Construc-
tion Work contract the Contractor shall be obliged to 
take into account and respect all rights of VWP as 
well as regulations and decrees in force at the 
premises of VWP. In particular it shall be obliged to 
provide appropriate guidelines to all persons acting 
on its behalf in the performance of the contract in 
order to ensure correct performance of the Con-
struction Work contract.  

13.3  
The Contractor shall be obliged to arrange all pro-
cedures related to the performance of the Construc-
tion work contract so that they do not interrupt cur-
rent operations of VWP.  

13.4  
In case of modification to completion deadlines of 
any milestone in the Construction Work contract of 
the final completion deadline, the parties shall agree 
new completion deadlines of the duties resulting 
from the contract. The above provisions shall be 
without prejudice to any remedies of VWP to de-
mand repair of damage resulting from failure to 
comply with the deadlines by the Contractor.  

13.5  
If Construction Work is performed by more than one 
Contractor, each contractor shall be obliged to take 
all reasonable measures to facilitate timely and 
correct performance of Construction Work by the 
other contractors. All disputes in this respect shall 
be immediately notified to the Professional Depart-
ment of VWP.  In such situation VWP shall be enti-
tled to take decisions on further performance of 
work.  
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13.6  
Upon request by VWP, the Contractor shall immedi-
ately remove from performance of Construction 
Work each person employed by the Contractor who 
in any way poses hazard to timely or quality perfor-
mance of any Construction Work.  The above re-
quest shall be reported by VWP as an entry to the 
site log along with grounds therefor.  

13.7  
The provision of item 13.6 of these Terms and con-
ditions shall apply also to subcontractors and further 
subcontractors; in this case, the above provision will 
apply if despite the elapse of 14 days from such 
demand by VWP, the subcontractor or further sub-
contractor continues to pose hazard to timely or 
quality performance of work.  

14. Collaboration by VWP  

14.1  
VWP shall be entitled to monitor on an ongoing 
basis the method of performing the Construction 
Work contract by the Contractor or its subcontrac-
tors.  The right shall be exercised by VWP by au-
thorised persons who – subject to the applicable law 
– may be present at the premises of the Contractor 
or its subcontractors.   

14.2  
The Contractor shall be obliged to provide VWP or 
persons designated by VWP with all plans, draw-
ings, etc. concerning Construction Work.  VWP may 
verify such plans, drawings, etc. Verification of the 
documents by VWP may in no case be treated as 
confirmation of their correctness and compliance 
with the law and building art and does not relieve 
the Contractor from its liability for defects in Con-
struction Work.  

15. Deliveries by VWP  

15.1  
If under the contract for Construction Works 
VWP itself or through any third parties supplies 
any materials,  raw materials or equipment or 
provides specific services to the Contractor, 
the Contractor shall be liable for checking thor-
oughly the quality and quantity of these mate-
rials, raw materials, equipment or services and 
their consistency with the Design and for re-
porting to a person in charge of technical is-
sues on the part of VWP immediately in writing 
of all and any detected defects and failures, 
and particularly of those that may hamper or 
prevent proper performance of the contract.   

15.2  
The Contractor shall store the materials provided by 
VWP in appropriate conditions ensuring properties 
of the materials and possibility of correct perfor-
mance of Construction Work.  For storage of the 

materials delivered by VWP, the Contractor shall not 
be entitled to any additional remuneration.  

15.3  
The materials provided to the Contractor by VWP 
shall be stored separately from other materials col-
lected by the Contractor.  The materials shall be 
durably and visibly marked as property of VWP.  
The materials may be removed from the storage 
place only subject to prior written consent of VWP 
unless such transfer is necessary to perform Con-
struction Work or to prevent damage or destruction 
to the materials.  

15.4  
The Contractor shall be fully liable for the materials 
entrusted by VWP to the market value of such en-
trusted materials.  The Contractor shall be further 
obliged to insure the entrusted materials against 
fire, flood and theft and other damage.   

15.5  
At the request of VWP, the Contractor shall take an 
inventory. 

16. Subcontractors and further subcontrac-
tors  

16.1  
The Contractor shall perform the Construction Work 
contract with its own resources. Exceptionally and 
subject to the requirements specified in items 5.7 
and 5.8 of these Terms and conditions and legal 
provisions, the Contractor may retain subcontractors 
to perform a portion of Construction Work.  

16.2  
The Contractor may propose only such subcontrac-
tors who have appropriate experience and know-
how, hold resources to perform the work, who are 
reliable and are not in arrears with payment of pub-
lic liabilities, including taxes.   

16.3  
Contracts may be concluded between the Contrac-
tor and a subcontractor solely subject to written 
consent by the Procurement Department of VWP.  
The Contractor shall submit to the Procurement 
Department of VWP contracts concluded with sub-
contractors within maximum 3 working days from 
conclusion thereof.  Within 5 working days from 
receipt of such contract, VWP may agree to its con-
tent. If no reply is given, this shall be deemed as 
refusal by VWP. The above provision also applies to 
all amendments in the contracts with subcontrac-
tors.  

16.4  
The Contractor shall be fully liable for actions of its 
subcontractors and is obliged to verify if the subcon-
tractors comply with the law, in particular with re-
spect to labour law and product safety.  In its con-
tracts with subcontractors, the Contractor shall be 
obliged to require the subcontractors to comply with 
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the above regulations.  Breach of the duty to control 
the compliance and imposing an obligation on the 
subcontractors to comply with the law shall be treat-
ed as material breach of the contract by the Con-
tractor. In such situation VWP may – subject to 
designating an appropriate time to remedy the 
breach by the Contractor – terminate the Construc-
tion Work contract in whole or in part unless this is 
impossible in view of applicable law.  

16.5  
If the Contractor entrusts the performance of a por-
tion of Construction Work to subcontractors without 
notify the Procurement Department of VWP as 
specified in this item or without prior written consent 
of VWP, the Contractor shall pay VWP an immedi-
ately payable contractual penalty of PLN 200,000.00 
for each case of unauthorised retaining of a subcon-
tractor. The penalty may be deducted from receiva-
bles of the Contractor from VWP resulting from 
performance of the Construction Work contract.  
The Contractor herewith authorises irrevocably 
VWP to make such contractual deductions on its 
behalf.  VWP reserves the right to claim damages in 
excess of the above contractual penalty.  

16.6  
Subcontractors shall be obliged to perform the en-
trusted work solely with their own resources, without 
being entitled to further entrust such work to further 
subcontractors unless the Procurement Department 
of VWP in specific instances and upon a written 
request of a subcontractor, approved by the Con-
tractor, provides its prior written consent thereto.  
The request of the subcontractor for consent to 
retain a further subcontractor and to contracts be-
tween subcontractor and further subcontractor, to 
which the Procurement Department of VWP con-
sented, shall be subject to the provisions of items 
16.2 - 16.5 of these Terms and conditions.  In the 
contract concluded with subcontractors, the Con-
tractor shall be obliged to incorporate provisions that 
should such subcontractor entrust the performance 
of a part of construction work to further subcontrac-
tors without the consent of the Procurement De-
partment of VWP, then VWP may demand directly 
the Contractor or the subcontractors to pay a con-
tractual penalty as specified in item 16.5 of these 
Terms and conditions.   

17. Difficulties and obstacles   
All difficulties or obstacles affecting correct perfor-
mance of the Construction Work contract shall be 
reported by the Contractor forthwith to the Procure-
ment Department of VWP in writing.  Failure to 
report such difficulties and obstacles will result in 
the Contractor losing all rights to any related reme-
dies.  

17.1  
VWP shall not be liable to the Contractor for any 
difficulties and obstacles caused by other contrac-
tors working for VWP. 

18. Assignment of receivables  

18.1  
Without prior written consent of VWP, the Contrac-
tor may not transfer its receivables from VWP under 
a Construction Work contract to any third party or 
authorise any third party to claim such receivables.  

19. Refraining from mutual consideration. 
Set-off   

19.1  
Any restriction to the right of VWP to refrain from 
performing mutual consideration in favour of the 
Contractor or restriction of the possibility for VWP to 
set-off mutual claims shall be ineffective in relation 
to VWP. 

19.2  
The Contractor authorises VWP to make deduc-
tions, including contractual deductions, of all receiv-
ables due to VWP from the Contractor against all 
receivables due to the Contractor from VWP.  

20. Unfair competition. Liability of collective 
entities   

20.1  
The Contractor shall be obliged to ensure that its 
employees or other persons acting on its behalf 
pursuant to other legal relationship, will not perform 
any acts to the damage of VWP as designated in 
chapter 2 of the Act of 16 April 1993 on counterac-
tion to unfair competition (Dz. U. of 2003, No. 153, 
item 1503, as amended).  

20.2  
In connection with the performance of the goods 
purchase contract, the Contractor shall be obliged to 
comply with the following rules: 
• by its behaviour (action, acceptance or omis-

sion) it may not breach the applicable law. The 
duty applies also to employees, representatives 
of the Contractor and other persons acting on 
its behalf or in its name and applies in particular 
to such behaviour that may result in committing 
offences specified in art. 16 of the Act of 28 Oc-
tober 2002 on liability of collective entities for 
prohibited acts (Dz.U. 2002, No. 197, item 
1661, as amended).  The above applies in par-
ticular such prohibited acts as:  breach of confi-
dence, capital fraud, posing problems in follow-
ing claims, money laundering, maintenance of 
unreliable documents, posing problems to pubic 
tenders, bribery and paid protection, fraud, fal-
sification of documents, attestation of untruth, 
use of attested untruth, computer sabotage, fis-
cal offences against tax liabilities and account-
ing for subsidies or subventions, fiscal offences 
against customs duties or rules of foreign trade 
in goods or services, export of hazardous waste 
contrary to applicable regulations, breach of 
company secrets, copying of products, falsifica-
tion of currency, falsification of value marks; 
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• it shall be obliged to take all reasonable 
measures to protect the reputation of VWP and 
to avoid all actions and omissions that could 
impair the reputation of VWP; 

• it shall be obliged to act within the framework of 
the tasks assigned to it (and granted power of 
attorney and other authority). Any deviation 
from the scope of entrusted tasks (or granted 
power of attorney and other authority) is possi-
ble solely subject to prior written consent of 
VWP;   

• it shall be obliged to notify directly the Man-
agement of VWP or a person designated in 
writing by the Management of VWP of each fact 
known to it if as a result of such fact the inter-
ests of VWP may be harmed or endangered in 
any way. This in particular refers to information 
on any prohibited acts that may be committed 
on connection with performance of duties en-
trusted by VWP.  

20.3  
Upon each request by VWP, the Contractor shall 
return all letters and documents that confirm or 
certify its authority or authorisation of other people 
to act on behalf of VWP.  Request to return such 
documents shall be equivalent to revoking such 
authority unless provided otherwise in the request. 
Such document shall be returned latest after com-
pletion of the actions specified therein unless the 
original document had been submitted to a compe-
tent body of administration or court. In such situa-
tion, it is necessary to provide an official confirma-
tion that the original of such document had been 
submitted as specified above.  

20.4  
Further powers of attorney may be granted by the 
Contractor is permitted only when so provided in the 
original power of attorney. Any further power of 
attorney shall be notified in writing to the Legal De-
partment of VWP.  

20.5  
The Contractor may not, without the prior written 
consent of VWP, hire any employees of VWP or of 
any temporary agency operating for VWP or con-
clude any civil law agreements with any such em-
ployees in order to perform any contracts for con-
struction works for VWP.  

20.6  
The parties agree clearly that any breach of the 
above rules and duties may be treated as a basis of 
Contractor’s liability to VWP.  The Contractor is 
aware that breach of the above rules may form a 
basis to terminate the agreement it has with VWP 
(or any other legal relationship).  
 
VWP reserves the right to claim damages in ac-
cordance with the law as a result of breach of the 
rules or obligations specified in these Terms and 
conditions. 

21. Copyright and industrial property right; 
confidentiality; advertising   

21.1  
VWP or Volkswagen AG hold all rights, including 
intellectual property rights, in particular to all draw-
ings, sketches, calculations and other documents as 
well as models and templates provided to the Con-
tractor in connection with conclusion of the contract. 
The subjects of such rights may not be disclosed to 
third parties without prior written consent of VWP.  
The Contractor may use them solely in order to 
perform the contract concluded with VWP and after 
completion of the contract they shall be returned 
forthwith to VWP without a separate request on the 
part of VWP.  

21.2  
Before providing the Contractor with confidential 
information or special protection information, VWP 
will be entitled to conduct a payable inspection in 
the Contractor’s place with regard to information 
protection. The inspection will be conducted by the 
Security Department of VWP and/or a third party 
indicated by VWP. 
The Contractor shall be obliged to treat all infor-
mation, documents and other objects provided to 
the Contractor by VWP in connection with prepara-
tion of an offer, conclusion and performance of the 
contract as a secret of VWP within the meaning of 
art. 11.4 of the Act of 16 April 2991 on counteraction 
to unfair competition (Dz.U. of 2003, No. 153, item 
211, as amended).  The confidentiality obligation 
shall survive the completion of the contract by the 
Contractor unless such information, documents or 
other objects constitute secrets of VWP are not 
generally accessible or known.  

21.3  
The Contractor shall further be obliged to keep the 
fact of having concluded the contract with VWP in 
confidence unless the applicable law requires dis-
closing the fact to persons who have statutory au-
thority to obtain such information. The Contractor 
may publish information on collaboration with VWP 
for advertising purposes solely subject to prior writ-
ten consent of VWP.  Such consent will be granted 
by VWP solely for a specific advertising action de-
tailed by the Contractor in its request to VWP. 

21.4  
Pursuant to art. 11.4 of the Act of 30 June 2000 – 
Industrial property right, the parties agree that VWP 
shall be solely entitled to patents to inventions or 
protection rights for utility models as well as the right 
to register industrial models with reference to inven-
tions and models developed in connection with the 
performance of the Construction Work contract. The 
Contractor shall be obliged to incorporate corre-
sponding provisions in its contracts with employees 
or other persons who are involved in the perfor-
mance of Construction Work contracts. 
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21.5  
The Contractor shall provide VWP with complete 
documentation related to the models and inventions 
referred to in item 21.4 of these Terms and condi-
tions. 

21.6  
The Contractor shall transfer forthwith to VWP all 
copyright as long as such rights relate to works 
developed in connection with the performance of 
Construction Work contracts. As soon as acquired, 
such rights shall be forthwith transferred by the 
Contractor to VWP.  Remuneration for transfer of 
such rights to VWP is incorporated in the remunera-
tion for Construction Work. 

21.7  
If in the performance of the Construction Work con-
tract, the Contractor uses objects or software pro-
tected under copyright to industrial property right 
held by third parties, it shall take all reasonable 
efforts to prevent breach of such rights. The Con-
tractor shall be fully liable for any claims for damag-
es or other claims raised by third parties related to 
infringement of their rights. 

21.8  
Breach by the Contractor of the provisions of items 
21.1-21.7 hereof shall be deemed as a material 
breach of the contract between the Contractor and 
VWP which will constitute grounds for termination of 
the contract by VWP with immediate effect. 

21.9  
If as a result of breach by the Contractor of third 
party rights referred to in item 21.7 of these Terms 
and conditions, an authorised third party claims from 
VWP damages to repair damage resulting from 
such breach, the Contractor shall be obliged to 
remedy such breach. The above shall be without 
prejudice to the right of VWP to claim compensation 
to such extent as the breach of such rights caused 
damage to the operation of the business of VWP or 
breached its personal rights.  

21.10  
All means of production manufactured by the Con-
tractor on the basis of data or documents provided 
by VWP, such as swages, moulds, templates, mod-
els, standards, tools, welding templates, programs, 
etc. may be used by the Contractor solely for the 
performance of orders placed by VWP. The Con-
tractor may not use such means of production for its 
own purposes or offer or provide access thereto to 
third parties. 

21.11  
All technical documentation (drawings, plans, calcu-
lations, spare part lists, programs, etc.) which in 
particular may be required for assembly, operation, 
use, repair, fabrication or obtaining the required 
permits, shall be provide to VWP by the Contractor 
at the right time in the number of counterparts as 
required by VWP and in appropriate format.  Such 

documentation will be delivered latest at the time 
agreed in the contract.  

22. Other obligations of the Contractor  

22.1  
The Contractor shall be obliged to perform Con-
struction Work in accordance with the best know-
how, subject to the applicable regulations and prin-
ciples of community life, the Design and in compli-
ance with the instructions given by VWP, resident 
engineers and other persons representing VWP. 

22.2  
The Contractor shall verify completeness and cor-
rectness of the documents provided to it by VWP in 
connection with the Construction Work contract. The 
verification must be performed in advance before 
commencement of Construction Work by the Con-
tractor.  Any missing elements or errors shall be 
reported by the Contractor forthwith to the Procure-
ment Department of VWP and in agreement with 
VWP it will make appropriate modifications or addi-
tions to those documents.  

22.3  
The Contractor shall be obliged to inspect the quali-
ty of Construction Work before inspection by VWP. 
This in particular applies to Construction Work per-
formed by subcontractors or further subcontractors. 
The Contractor shall in particular be obliged to verify 
if Construction Work has been performed in compli-
ance with the Design and building art and if it can be 
used as specified in the contract or as commonly 
accepted for buildings or structures of the specific 
kind as well as if the documentation related to Con-
struction Work is complete. The scope and content 
of quality inspection of Construction Work by the 
Contractor may be specified in the contract between 
the parties. The Contractor shall be obliged to per-
form quality inspection in compliance with the type 
and use of the buildings and structures and best 
available know-how. 

22.4  
The Contractor shall apply and enhance or update 
its quality assurance system to keep up with most 
recent technical know-how, appropriate for the type 
and properties of the buildings and structures per-
formed by the Contractor under the Construction 
Work contract. 

22.5  
Additionally, the Contractor's duties shall include in 
particular:   

22.5.1  
provision of lodging and transport for employees of 
the Contractor and transport of building materials;  

22.5.2  
taking all actions required to comply with the law in 
connection with the contract and counteract to all 
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events that could result in a breach of the applicable 
law in connection with the contract.  

22.5.3  
safe storage of building materials and equipment at 
places agreed with VWP, in accordance with pro-
ducers’ instructions and protect them against dam-
age, contamination and theft until the Work is fully 
and finally accepted by VWP;  

22.5.4  
protecting completed Construction Work against 
damage until the Work is fully and finally accepted 
by VWP;  

22.5.5  
ensuring order at the Construction Site and in its 
surrounding and removal of waste in compliance 
with the law; ensuring cleanliness in public roads 
and pedestrian pathways that may be contaminated 
in connection with the performed work until the 
Work is fully and finally accepted by VWP;  

22.5.6  
training employees with respect to OH&S regula-
tions and adhering to the regulations concerning 
environment protection, labour protection, fire regu-
lations and internal regulations of VWP;   

22.5.7  
upon each request of VWP, submission within max-
imum 21 days, certificates showing no tax arrears 
and confirming timely payment of mandatory social 
insurance premiums;  

22.5.8  
upon each request of VWP, submission within max-
imum 7 days, written confirmations from subcontrac-
tors and further subcontractors, retained by the 
Contractor to perform Construction Work concerning 
full and timely payment of the remuneration due to 
them.  In case of doubt as to the authenticity of a 
submitted document, VWP may request submission 
within 7 days of the relevant certificate in writing 
with signatures certified by a notary;   

22.5.9  
performing Construction Work in a manner prevent-
ing any damage to other companies and third per-
sons;  

22.5.10  
timely and correct performance of its obligations to 
its counterparties, in particular in relation to subcon-
tractors and suppliers.  

22.5.11  
provision of access at any time of the Construction 
Site and the site log when so requested by repre-
sentatives of VWP,  

22.5.12  
provision of access to representatives of VWP to 
documents concerning purchases of building mate-
rials and equipment and subcontractor services.   

22.5.13  
regular submission to representatives of VWP evi-
dence of admittance to marketing and use in con-
struction industry of materials and technical equip-
ment (attestations or certificates of used materials 
and equipment) and upon request submission of 
expert opinions concerning the performed Construc-
tion Work.  When such expert opinion shows non-
compliance of the used materials or performance of 
work in compliance with the requirements of the 
Construction Work contract, the costs of such expert 
opinion shall be covered by the Contractor.  

22.6  
The waste materials produced by the Contractor on 
the area of VWP during the performance of the 
agreement – with the exception of scrap metals, 
including non-ferrous metals and cables – will re-
main its property and must be removed by it at its 
cost. 

23. Documentation of Construction Work.  

23.1  
The Contractor shall be obliged to maintain the site 
log in a legible and chronological manner, including 
working drawings, notes and other documents, in 
compliance with the law and it shall in particular 
record all facts and circumstances that occur during 
the performance of Construction Work.   

24. Amendments to the contract  

24.1  
If VWP nominates a site manager in connection with 
the Construction Work contract, the manager shall 
not be entitled to commission on behalf of VWP of 
any additional work or to make any arrangements 
modifying the contractual terms and conditions.  
Such authority is held solely by the Procurement 
Department.  

24.2  
If during the performance of the contract it is found 
out that for technical or other reasons modifications 
are required to the agreed properties of buildings or 
structures, either party shall be obliged to notify the 
other thereof in writing.   

24.3  
If during the performance of the Construction Work 
it is found out that modification to the scope of per-
formed work is required, either party shall be 
obliged to notify the other thereof in writing.   
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24.4  
The offer of a modification to the contract shall be 
subject to the relevant provisions concerning the 
offer.  

24.5  
All modifications to the scope of the contract require 
an annex (modification to the order) to the Construc-
tion Work contract.  The above does not apply to 
work that is required to be performed in order to 
protect human life or health or to prevent material 
damage to the property of VWP or third parties. 

24.6  
VWP may demand modification to the method of 
performance of the services, also after conclusion of 
the contract with the Contractor.  

24.7  
If such modification affects the remuneration agreed 
earlier for Construction Work, then the parties shall 
agree new remuneration.  Such new remuneration 
shall be agreed to cover all additional costs and any 
savings made by the Contractor in connection with 
the amended manner of contract performance.   

24.8  
If due to the time when a modification to the perfor-
mance of the contract is made, the Contractor is not 
able or it is very difficult to keep the completion 
deadline of Construction Work, the parties shall 
agree a new completion deadline of Construction 
Work. The new completion deadline of Construction 
Work shall provide for interests of both parties.   

25. Tools  
 
VWP may provide the Contractor with tools neces-
sary to perform Construction Work. The tools shall 
remain the property of VWP and the amount of 
remuneration for such provided tools shall be in-
cluded in the remuneration agreed by the parties. 
The Contractor shall be obliged to use to tools sole-
ly to perform the contract with VWP. The Contractor 
shall be obliged to enter into an insurance contract 
covering the provided tools with cover against fire, 
flood and theft and to transfer to VWP all claims due 
to the Contractor under such insurance contracts. 
Additionally, the Contractor shall be obliged to per-
form all repairs to such provided tools at its own 
expense.  The Contractor shall notify the Profes-
sional Department of VWP forthwith of any damage 
to the tools.  

26. Acceptance of Construction Work  

26.1  
Notification by the Contractor of readiness for in-
spection shall mean that the performed services are 
compliant with the contract and they contain no 
defects or faults.   
The Contractor shall be obliged to notify representa-
tives of VWP by entry to the site log of completion of 
specific Construction Work and other work per-

formed at the Construction Site (including hidden 
and temporary work) and of readiness for inspection 
in order to enable VWP to inspect each Construc-
tion Work. The Professional Department shall be 
notified of the above in writing.   

26.2  
The parties may agree a date of a preliminary in-
spection preceding final inspection as well as dates 
of interim inspections.  A request for inspection of 
Construction Work shall be made within the 
timeframe specified in the performance schedule 
referred to in item 28.2 of these Terms and condi-
tions.  

26.3  
Completion of each stage of Construction Work 
shall be confirmed by the Professional Department 
of VWP on the basis of an interim inspection proto-
col and an entry to the site log.  VWP reserves the 
right to refuse acceptance in a situation when during 
an inspection it is found out that a stage of Con-
struction Work is not ready for inspection as the 
work was not completed.  An interim inspection or 
trial commissioning do not constitute a confirmation 
of completion of the Construction Work contract and 
are not deemed acceptance of Construction Work 
by VWP.  

26.4  
If any defects or faults are detected, a record of 
divergences shall be made from the interim inspec-
tion. Such record of divergences shall specify inter 
alia:  
• detected defects and faults and the deadline to 

remedy them,  
• determination of delay in performing construc-

tion work.  
Remedy of defects and faults shall be without preju-
dice to commencing and performance of other con-
struction work unless this is prevented by technolog-
ical reasons.  
When such defects and faults are remedied, the 
Contractor shall notify readiness for inspection of 
the stage of construction work.  Item 26.1 shall 
apply accordingly.   

26.5  
The final inspection protocol shall be evidence of 
completion of Construction Work.  The inspection 
shall be performed by a commission composed of 
duly authorised representatives of the parties to the 
contract.   
Final inspection of construction work shall be com-
mended latest within 14 days from notification to the 
Professional Department of VWP of completion of 
all construction work.   
Latest 14 days before commencement of the final 
inspection, the Contractor shall provide the Profes-
sional Department of VWP with documents related 
to the scope of completed work.  
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26.6  
If any defects or faults are detected, a record of 
divergences shall be made from the final inspection, 
specifying inter alia:  
• defects and faults detected during inspection 

and the deadline to remedy them,  
• determination of delay in performing construc-

tion work.  
When the defects and faults are remedied, the Con-
tractor shall notify its readiness for final inspection.  
Items 26.1 and 26.5 shall apply accordingly.  

26.7  
The Contractor agrees to perform all work recom-
mended by competent authorities during the proce-
dures related to obtaining the occupancy permit. 
The Contractor may not demand any remuneration 
if the need to perform such work is due to incorrect 
performance of the contract, including non compli-
ant with the documentation and building art and the 
applicable regulations and Polish Standards.  

26.8  
Latest 14 days before inspection date, the Contrac-
tor shall provide VWP with complete as-made doc-
umentation in three copies, as specified in item 26.5 
of these Terms and conditions.  

26.9  
All costs related to repeated inspection of Construc-
tion Work or a part thereof shall be covered by the 
Contractor.  If during a repeated inspection it turns 
out that the Contractor has failed to remedy the 
detected defects and faults or that new defects or 
faults are detected, VWP may have the defects and 
faults remedied by a third parties at the expense 
and risk of the Contractor.  

26.10  
If the contract provides for trial commissioning or 
another form of verification of correct performance 
of Construction Work, such operation will be per-
formed subject to agreement with VWP at the ex-
pense and risk of the Contractor.  Should VWP 
provide the Contractor with its personnel to perform 
such trial, the Contractor shall be responsible for all 
damage to those persons in connection with the 
performed trial.  The Contractor shall be further 
liable for all damage caused to the property of VWP 
by the performed trial unless caused by wilful mate-
rial breach of the operation of Construction Work by 
the personnel of VWP provided the Contractor has 
dutifully and exhaustively instructed the personnel of 
VWP with such operating rules.  The Contractor 
shall be obliged to prove the above circumstances.  

26.11  
If as part of performance of Construction Work, the 
Contractor installs equipment or machines that 
require training of the personnel of VWP, the Con-
tractor shall hold such training at its own expense. 
Latest 10 working days before the planned training, 
the Contractor shall agree with VWP the duration of 
such training and obtain consent of VWP to hold 

such training.  Such training may not produce any 
problems to current operations by VWP.  

26.12  
If possible and permissible, VWP may use the build-
ings or structures during the trial commissioning and 
other tests for its own production.   

27. Transfer of risk   
All benefits and risk related to Construction Work 
shall be transferred to VWP when the final inspec-
tion protocol of Construction Work is made in com-
pliance with item 26.5 of these Terms and condi-
tions.  

28. Deadlines; delay  

28.1  
The completion deadline of Construction Work is 
binding upon the Contractor.   

28.2  
The Contractor is obliged to submit to the Profes-
sional Department of VWP a final performance 
schedule of Construction Work latest within 5 work-
ing days from conclusion of the contract unless 
agreed otherwise.  The performance schedule has 
to be approved by the Professional Department of 
VWP. VWP may provide its reservations to the 
Contractor with respect to the performance sched-
ule.  The Contractor shall be obliged to incorporate 
justified reservations made by VWP and modify the 
performance schedule accordingly.   

28.3  
If during the performance of the Construction Work 
contract it is necessary to modify the contractual 
deadlines, the Contractor shall agree such negotia-
tions with the Procurement Department. In such 
circumstances, items 28.4 and 32 shall apply.  

28.4  
If the Contractor is late with the performance of 
Construction Work, it shall pay to VWP a contractual 
penalty of 0.3% of the net contract value for each 
day of delay.    
VWP reserves the right to claim damages in ac-
cordance with the law and related to delays in per-
formance of work by the Contractor, in particular 
damages related to damage suffered as a result of 
production interruption, in excess of the contractual 
penalty specified above.  
 

28.5  
If as a result of force majeure, VWP is not able to 
inspect Construction Work at the agreed time, the 
Contractor shall not be entitled to any claims for 
damages from VWP due to delay in inspecting Con-
struction Work. In this situation, the Contractor may 
not demand that VWP performs its reciprocal con-
tractual obligation. Force majeure within the mean-
ing of these Terms and conditions shall be under-
stood as all unforeseeable, unavoidable and major 
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events, such as natural catastrophes, war, riots, 
unrest, administrative measures, etc. As far as pos-
sible, VWP shall notify the Contractor of the antici-
pated duration of force majeure circumstances. For 
the duration of such obstacles, the Contractor shall 
adequately protect Construction Work at its own 
expense and risk.   

28.6  
VWP shall be relieved from its obligation to inspect 
Construction Work in whole or in part and will be 
authorised to terminate the contract in this respect 
within two months from expiry of force majeure 
circumstances if Construction work due to the delay 
caused by force majeure within the meaning of item 
28.5 of these Terms and conditions have been be-
come unnecessary for VWP – subject to economic 
aspects.  

29. Contractor's liability for defects and faults   

29.1  
The Contractor shall be liable for defects and faults 
in Construction Work in compliance with the appli-
cable law, including related to statutory warranty in 
case of contracts for specific work.   

29.2  
The rights under statutory warranty expire 36 month 
from final acceptance date.  

29.3  
If the Contractor performs Construction Work incor-
rectly, VWP shall enable the Contractor to remove 
the defects within timeframes designated by VWP.  
If the Contractor is unable to comply with the de-
mand of VWP in the timeframe designated by VWP, 
then VWP may terminate the contract.  Any result-
ant costs shall be borne by the Contractor. VWP 
shall be entitled to deduct (also contractually) any 
costs related to remedy of irregularities from the 
amounts due to the Contractor from VWP.  
 

29.4  
If the Contractor again performs Construction Work 
incorrectly, VWP shall be entitled to terminate the 
contract without designating the Contractor any 
additional timeframe to perform Construction Work 
without any defects.  Any resultant costs shall be 
borne by the Contractor. VWP shall be entitled to 
deduct (also contractually) any costs related to 
remedy of irregularities from the amounts due to the 
Contractor from VWP.  

29.5  
If despite ineffective expiry of the time designated to 
the Contractor by VWP in accordance with item 29.3 
of these Terms and conditions VWP does not termi-
nate the contract, then VWP may remedy or have 
the defects remedied by a third party.  Any resultant 
costs shall be borne by the Contractor. VWP shall 
be entitled to deduct (also contractually) any costs 

related to remedy of irregularities from the amounts 
due to the Contractor from VWP.   
 

29.6  
If despite adherence to the obligations specified in 
item 22 of these Terms and conditions, defects and  
faults in Construction Work are detected only after 
commencement of operation of the building or struc-
tures, then VWP may demand damages from the 
Contractor for additional outlays related to defective 
performance of Construction Work; if such defective 
performance of Construction Work results in inter-
ruptions to production at VWP, VWP may claim 
contractual penalties as specified in item 28.4 for 
each case of the production suspension.  

29.7  
When the defects and faults in Construction Work 
performed by the Contractor may cause or pose 
direct threat to human life or health or may cause 
major material damage, VWP shall be entitled to 
immediately remedy or have the defects and faults 
remedied at the Contractor’s expense and risk.  Any 
defects shall be notified as soon as possible by 
VWP to the Contractor and as much as possible 
shall ensure Contractor’s participation in remedying 
such defects and faults.   

29.8  
Unless agreed otherwise, the Contractor shall pro-
vide VWP with a quality warranty for Construction 
Work and all other work covered by the Construc-
tion Work contract. The warranty shall cover Con-
struction Work and all other work performed by the 
Contractor and subcontractors retained by it as well 
as all materials used in such work. The warranty 
period shall be as follows:   
• 10 years for foundations, roof and related ele-

ments,  
• 5 years for other Construction Work and all 

other work and the building materials and ac-
cessories,  

• for other materials, devices and equipment in 
compliance with the corresponding producer’s 
warranties.  

29.9  
The warranty shall begin on the day when the build-
ing or structure is taken over by VWP on the basis 
of a final inspection protocol.  

29.10  
Should any defects or faults be detected during the 
warranty period, VWP shall demand that the Con-
tractor remedies them within a designated time and 
at its own expense.  If such defects and faults are 
not remedied within the designated time, VWP may 
have the defects and faults remedied by a third 
party at the expense of the Contractor.  

29.11  
In order to secure any claims of VWP against the 
Contractor under statutory and contractual warranty, 
the Contractor shall pay to VWP a security deposit 
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of 10% of the value of Construction Work; VWP 
shall be irrevocably authorised herewith by the Con-
tractor to deduct the security deposit from any pay-
ments to the Contractor in the amount of 10% of 
each invoice issued by the Contractor. The security 
deposit shall be refunded to the Contractor after 
expiry of the contractual and statutory warranty 
period. The security deposit may be substituted with 
an irrevocable, unconditional, time-unlimited and 
non-challengeable bank guarantee payable upon a 
first written demand of VWP.  The wording of guar-
antee and a list of entities that may issue a bank 
guarantee acceptable to VWP is available from the 
Procurement Department of VWP. 

29.12  
In case of incorrect performance of Construction 
Work, VWP shall be entitled to claim reduction of 
remuneration for incorrect performance of Construc-
tion Work and a claim to correct the resultant dam-
age.  If as a result of incorrect performance of Con-
struction Work, production is interrupted at VWP, 
VWP may claim contractual penalties as specified in 
item 29.6 for each case of production interruption. 
The Contractor shall be further obliged to indemnify 
and hold VWP harmless against all claims for dam-
ages due to defective performance of Construction 
Work that may be made by third parties and to re-
pair the resultant consequential damage. 
 

30. Liability / Civil liability insurance / Securi-
ty  

30.1  
Unless in these Terms and conditions other liability 
rules have been agreed, the Contractor shall be 
obliged to compensate for the damage suffered by 
VWP directly or indirectly due to defective perfor-
mance of Construction Work, breach by the Con-
tractor of administrative regulations concerning 
safety or for any other reason for which the Contrac-
tor is responsible, even if that was not due to its 
wilful misconduct.  

30.2  
The Contractor shall be obliged to insure the per-
formed contractual Construction Work with respect 
to Contractor’s civil liability covering damage result-
ing from third party actions or from natural disasters, 
in particular natural calamities as well as with re-
spect to liability for accidents at the construction 
site.  The Contractor shall insure construction work 
against building risks.  

30.3  
Additionally, the Contractor shall enter into accident 
insurance contract for its employees and civil liability 
insurance contract with respect to the Contractor’s 
business which will include and fully cover the situa-
tions specified in item 30.2 of these Terms and 
conditions.   

30.4  
VWP shall be liable to the Contractor solely for 
damage caused as a result of wilful misconduct.  

31. Personal data protection  
If the Contractor receives access to personal data 
when providing the contractual services, he will 
observe the applicable data protection regulations, 
in particular process personal data exclusively for 
the purpose of providing the contractual services 
(purpose), ensuring that his employees have access 
do the data only to the extent necessary and commit 
its employees in writing to data secrecy and in-
structs them about the data protection regulations to 
be observed and is able to prove this to us on de-
mand. The Contractor guarantees to protect per-
sonal data according to the state of the art. In case 
of processing personal data by the Contractor on 
behalf of VW - before the Contractor has access to 
personal data from VW - to complete the respective 
required data protection agreement, which is pro-
vided by VW for this purpose. The Contractor war-
rants that the processing of personal data attributa-
ble to VW or VW's customers will take place only 
within the territory of Poland, a member state of the 
European Union or a state party to the Agreement 
on the European Economic Area. Deviations from 
this shall be expressly agreed in writing between 
VW and the Contractor and shall be subject to the 
condition of concluding any contracts required for 
this purpose. 

32. Final provisions  
All modifications of the legal relationship between 
VWP and the Contractor shall be made in writing.  

33. Severability clause   
Should any provision of these Terms and conditions 
and other agreements between the parties become 
or may be invalid or ineffective in the future, this 
shall not affect the validity of the other provisions of 
the contract.  The above applies to any contractual 
gaps respectively.  

34. Place of performance.  Competent court  

34.1  
Unless the parties have agreed otherwise the offic-
es of VWP shall be the place of performance of the 
obligations resulting from Construction Work con-
tract.  

34.2  
Any disputes shall be resolved by a court of law 
competent for the registered office of VWP. Howev-
er, VWP may file its claims in a court of law compe-
tent for the Contractor’s registered office. 

34.3  
In case of disputes, the Polish version of these 
General Terms and Conditions of Purchas shall 
apply.   
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35. Volkswagen Group requirements regard-
ing sustainability in its relationships with 
business partners 

35.1  
“The Volkswagen Group Requirements for Sustain-
ability in Relations with Business Partners (Code of 
Conduct for Business Partners)” shall constitute a 
part of the contract, valid and applicable upon the 
conclusion of the contract. 
If the contract terms and conditions, including “The 
Volkswagen Group Requirements for Sustainability 
in Relations with Business Partners (Code of Con-
duct for Business Partners),” are not attached to the 
offer or an order, they can be obtained from 
www.vwgroupsupply.com. 

35.2  
In accordance with compliance rules laid down by 
Volkswagen, prior to establishing business relations 
all prospective contractors are vetted to verify their 
good repute. Within this scope, every potential con-
tractor shall undertake to cooperate and, in particu-
lar, to provide accurate and true replies. 

36. General requirements of Volkswagen 
Poznań for Business Partners with re-
spect to environmental protection   

36.1  
The valid version of the General requirements of 
Volkswagen Poznań for Business Partners with 
respect to environmental protection will be available 
at any time in electronic version at:  
http://www.volkswagen-poznan.pl 
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